
VPA DESIGN PROGRAM SUMMARY AS OF: May 2014

Project Description   
[Designer] Funds Budget

Current 
Estimate-
Project Scoping Preliminary Final Adv Date Bids Open Award Status Remarks:

CIMT
Craney Island Levee 
Design Phase II                                                        
[Craney Island Design 
Partners / Corp of 
Engineers] 0474 16,000,000$   16,000,000$    5/1/2007 7/1/2008 6/15/2010 9/2011 10/1/2011 11/4/2011 G

LRR Underway / 
Phasing dependent 
on Federal / State 

Budgets

Relocate Navy F.O. Line 0474 10,000,000$   10,000,000$    5/1/2007 7/1/2008 2/1/2009 TBD TBD TBD G

Navy review of 
OWWO line 
underway

Craney Island Road & Rail 
Connector  [AECOM] DRPT 714,000$        714,000$         6/30/2012 11/30/2012 TBD TBD TBD TBD G 30% Design Effort
Craney Island Stage 2B 
PVD Installation on Cross 
Dikes 0474 4,000,000$     4,000,000$      3/2013 4/2013 8/2013 2/2014 4/2014 TBD G On hold
NIT
NIT Tower Bathroom 
Remodel                                               
[Tymoff & Moss] 0474 25,000$          25,000$           1/2014 1/2014 2/2014 TBD TBD TBD G

Add bathroom to 
accomdoate 

relocation of ROC
NIT North Earthwork 0474 2,200,000$     2,200,000$      12/2013 5/11/2014 6/19/2014 6/2014
 NNMT
 PMT
APMT

APM Rail Expansion                        
[TBD] 0474 $400,000 $400,000 3/2013 9/2013 12/2013

Ongoing review of 
Disaster Recovery 
building relocation

PORT OF RICHMOND
Rail Upgrades DRPT $75,000 $70,000 4/2014 7/2014 9/2014 TBD TBD TBD G
All Terminals
Update Hydrographic 
Surveys and Permits                     
[Waterways] 0474 $20,000 $20,000 8/2013 10/2013 12/2013 N/A N/A N/A G
Abbreviations Key:

Status Codes:
G= Green- No significant issues; proceeding smoothly
A= Amber- Significant challenges requiring intensive effort
R= Red- Serious problems with potential for major impacts 

Funding Codes:

 CPF= Commonwealth Port Fund (0474)
 Bond=1988, 1996, 1997, 2002 Port Fund and/or VIT  Revenue bonds 
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