
VPA DESIGN PROGRAM SUMMARY AS OF: January 2016

Project Description   

[Designer] Funds Budget

Current 

Estimate-

Project Scoping Preliminary Final Adv Date Bids Open Award Status Remarks:

CIMT
Craney Island Levee 

Design Phase II                                                        

[Craney Island Design 

Partners / Corp of 

Engineers] 0474 16,000,000$   16,000,000$    5/1/2007 7/1/2008 6/15/2010 9/2011 10/1/2011 11/4/2011 G

LRR Completed / 

Phasing dependent 

on Federal / State 

Budgets
Craney Island Road & Rail 

Connector  [AECOM] DRPT 714,000$        714,000$         6/30/2012 11/30/2012 TBD TBD TBD TBD G

ON HOLD / 30% 

Design Effort
Craney Island Stage 2B 

PVD Installation on Cross 

Dikes 0474 4,000,000$     4,000,000$      3/2013 4/2013 8/2013 TBD TBD TBD G On hold
Dike Maintenance 0474 2,800,000$     2,800,000$      11/2014 11/2014 12/2014 TBD TBD TBD G On hold (USACE)
NIT

NIT Optimization                         

[Boos Navarre] 0474 500,000$        500,000$         4/2015 5/2015 TBD TBD TBD TBD G
 NNMT

 PMT

Phase 2 Wharf Repair                 

[Collins] 0474 $5,000,000 7/2015 8/2015 12/2015 TBD TBD TBD G

Add 1200 LF of 

repaired berth
VIG

VIG Phase 2 1,300,000$     1,300,000$      5/2015 9/2015 12/2015 TBD TBD TBD G
VIP

Rail Expansion 0474 1/2016 4/2016 6/2016 TBD TBD TBD G
PORT OF RICHMOND

Rail Upgrades DRPT 600,000$        600,000$         4/2014 7/2014 9/2014 TBD TBD TBD G On hold
All Terminals
Update Hydrographic 

Surveys and Permits                     

[Waterways] 0474 20,000$          25,000$           11/2015 2/2016 4/2016 N/A N/A N/A G
OTHER

Abbreviations Key:

Status Codes:
G= Green- No significant issues; proceeding smoothly

A= Amber- Significant challenges requiring intensive effort
R= Red- Serious problems with potential for major impacts 

Funding Codes:

 CPF= Commonwealth Port Fund (0474)
 Bond=1988, 1996, 1997, 2002 Port Fund and/or VIT  Revenue bonds 


