
VPA DESIGN PROGRAM SUMMARY AS OF: May 2016

Project Description   

[Designer] Funds Budget

Current 

Estimate-

Project Scoping Preliminary Final Adv Date Bids Open Award Status Remarks:

CIMT
Craney Island Stage 2A 

Division and South Dike 

Hydraulic Sand Fill [CIDP] 16,000,000$   16,000,000$    4/29/2016 5/27/2016 6/2016 7/2016 11/2016 G
Craney Island Stage 2B 

PVD Installation on Cross 

Dikes [CIDP] 0474 4,000,000$     4,000,000$      3/2013 5/27/16 7/2016 7/2016 TBD 4/2017 G
NIT

NIT Optimization                         

[Boos Navarre] 0474 500,000$        500,000$         4/2015 5/2015 TBD TBD TBD TBD G
 NNMT

Maintenance Dredging 

[Waterway] 0474 40,000$          40,000$           5/18/2016 6/27/2016 7/18/2016 TBD TBD TBD G
 PMT

Phase 3 Wharf Repair                 

[Collins] 0474 $5,550,000 $5,550,000 7/2015 8/2015 12/2015 TBD TBD TBD G

Add 2350 LF of 

repaired berth
VIG

VIG Phase 2 [CH2M] 1,300,000$     1,300,000$      5/2015 9/2015 TBD TBD TBD TBD G
VIP

Rail Expansion [CH2M] 0474 5/2016 7/2016 TBD TBD TBD TBD G
PORT OF RICHMOND

Rail Upgrades [Clark 

Nexsen] DRPT 2,567,226$     2,567,226$      4/2014 7/2014 6/2016 6/2016 TBD TBD G
All Terminals
Update Hydrographic 

Surveys and Permits                     

[Waterways] 0474 20,000$          25,000$           11/2015 2/2016 4/2016 N/A N/A N/A G Complete
OTHER

Abbreviations Key:

Status Codes:
G= Green- No significant issues; proceeding smoothly

A= Amber- Significant challenges requiring intensive effort
R= Red- Serious problems with potential for major impacts 

Funding Codes:

 CPF= Commonwealth Port Fund (0474)
 Bond=1988, 1996, 1997, 2002 Port Fund and/or VIT  Revenue bonds 

DRPT= Department of Rail and Public Transportation Grant


