VPA CONSTRUCTION PROGRAM SUMMARY

AS OF: August 2016

Current
Estimate- Notice to Completion
Project Description Funds Budget Project Contractor Proceed Date %Sched %Actual Status Remarks:
CIMT
Craney Island Stage 2A 0474 $ 16,000,000 | $ 16,000,000 TBD 9/2016 3/2017 0% 0% G
VIG
NIT
NIT 3rd Street Portals 0474 $ 6,000,000 | $ 6,000,000 Branscome 4/27/2015 2/2016 100% 98% G Substantially complete
0474/

NIT North Gate TIGER $ 31,000,000 | $ 31,000,000 Branscome 10/23/2015 6/2017 40% 40% G Tiger Funds
Dredging $ 4,500,000 | $ 4,500,000 Cottrell Contracting 11/2016 7/2016 100% 100% G Complete
NNMT
PMT
PMT Rail 0474 $ 1,200,000 | $ 1,200,000 H&B Railroad 2/2014 4/2016 65% 65% G Will provide complete loop track
VIP
RMT
Dredging 474 $ 368,000 [ $ 368,000 Cottrell Contracting 7/1/2016 12/2016 0% 0% G Corps IDIQ contract
Abbreviations Key:

Status Codes: Funding Codes:

G= Green- No significant issues; proceeding smoothly \

A= Amber- Significant challenges requiring intensive effort CPF= Commonwealth Port Fund (0474)

R= Red- Serious problems with potential for major Impacts

Bond=1988, 1996 - 97, 2002 Port Fund and/or VIT Revenue bonds




